
Mission/PDS Build Schedule

Project Summary

PDS4 Release Version

  FY17   FY18   FY19   FY20   FY21   FY22   FY23   FY24   FY25   FY26   FY27   FY28
Mission 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MAVEN ATM PPI,NAIF Active 4 1.1-1.5 d d d d d d d d d d MOI Sep 2014; Extended through Sep 2018

Mars Science Laboratory/MSL/Curiosity GEO ATM,CIS,PPI,NAIF Active 3 Extended through Sep 2018

Mars Reconnaissance Orbiter/MRO GEO ATM,CIS,NAIF Active 3 Extended through Sep 2018

Mars Exploration Rover/MER/Opportunity GEO ATM,CIS,NAIF Active 3 Extended through Sep 2018

Mars Odyssey GEO CIS,NAIF Active 3 Extended through Sep 2018

InSight GEO ATM,CIS,PPI,NAIF Future 4 1.4-1.5 (?) a a a/d d d d d d d d d d Launch May 2018; Land Nov 2018

Mars 2020/Rover GEO ATM,CIS,NAIF Future 4 1.7 a a a a a a a a a d d d d d d d d d d Launch Jun/Jul 2020; Land Jan/Feb 2021; 2-yr prime mission

Mars Orbiter Mission/Mangalyaan (ISRO) ISRO Active 4(?) MOI 9/24/2014; MOM in good health as of May 2017

Mars Express/MEX (ESA) GEO Active 3  NASA support extended through Sep 2018

ExoMars Trace Gas Orbiter & Lander (ESA) PSA,ROS Active 4 1.3-1.4 (?) d d d d d d d d Launched Mar 2016; MOI Oct 2016; Schiaparelli landing failed Oct 2016; Nominal orbital science for 1 martian year; Provides telecom through 2022

ExoMars Rover (ESA) PSA,ROS Future 4 1.7 a a/d d d d Launch Jul 2020; Land 2021

Hope Mars (Emirates) Emirates Future 4 a a a a a a d Launch Jul 2020; MOI 2021

Mars Orbiter Mission-2 (ISRO) ISRO Future 4 a a a a a a d Launch 2020; Operations TBD

Martian Moon eXplorer (JAXA) DARTS Future 4 a a d  [1]

Lunar Reconnaissance Orbiter/LRO GEO CIS,PPI,NAIF Active 3 Extended through Sep 2018

LADEE Orbiter ATM SBN Past 4 1.1 EOM 4/17/2014; SPICE collection not yet delivered

Chandrayaan-2 (ISRO) ISRO Future 4 1.6 a/d d d d Launch 1st quarter 2018

Selene-2 Lunar Orbiter and Lander (JAXA) DARTS Future 4 d Launch 2018? (TBD)

BepiColombo (ESA/JAXA) PSA Future 4 1.3-1.4 (?) a d d d d d d d d Launch Oct 2018; MOI Jan 2024

Venus Climate Orbiter/Akatsuki/Planet-C (JAXA) DARTS SBN Active 4(?) d VOI Dec 2015; Science obs began May 2016 for 2 years, possibly through 2020

Juno ATM Active 3 JOI Jul 2016; Nominal EOM Jul 2018 but may be extended; Deorbit/disposal Jul 2021

Cassini ATM Past 3 EOM Sep 2017

JUICE (ESA) PSA Future 4 1.7 Launch 2022; JOI 2030

Europa Clipper CIS ATM,GEO,PPI,SBN Future 4 d d d d d d d d d d d d Launch 2022+; JOI 2025?

New Horizons SBN Active 3 Pluto FB Jul 2015 with 1 year for data return; Extended for flyby of KBO 2014 MU69 in Jan 2019

Dawn SBN Active 3 Ceres OI Mar 2015; 2nd extension through Jun 2018; EOM by end of 2018

Rosetta and Philae PSA,SBN Past 3 Comet 67P OI Aug 2014; Landed Nov 2014; Extended from Jan 2016 to Sep 2016; EOM 30 Sep 2016 with landing of orbiter on comet

Voyager 1 and 2 PPI Active 3  Need extended mission plans

OSIRIS-REx SBN Active 4 1.7 a a a d d d  d d d d d d d Bennu approach Sep 2018 ; Bennu OI Dec 2019; Depart Mar 2021; Sample return 2023

Hayabusa 2/Procyon (JAXA) DARTS SBN Active 4 1.7  d d Ryugu OI Jul 2018; Soft landing Nov 2018; Depart Dec 2019; Sample return Dec 2020
DART SBN Future 4 a a/d  d  d d Launch Dec 2020 to May 2021; Asteroid 2001 CB21 FB Mar 2022; Didymos Impact Oct 2022
Lucy SBN Future 4 a d d d d d d  [2]

Psyche SBN Future 4 a a a a/d a/d a/d a a d  [3]
MeMO (Mars Orbiter) PDS Future 4
New Frontier 4 (Launch readiness 31 Dec 2025) PDS Future 4   [1]  Launch Sep 2024; Mars arrival Aug 2025; Departure Aug 2028; Earth return Jul 2029
Discovery 15 PDS Future 4   [2]  Launch Oct 2021; Main belt asteroid FB 2025; FBs of Trojan asteroids 2027-2033
New Frontier 5 PDS Future 4   [3]  Launch Summer 2022; Mars FB 2023; Psyche OI 2026; orbits through 2027
Discovery 16 PDS Future 4
Discovery 17 PDS Future 4
New Frontier 6 PDS Future 4
Discovery 18 PDS Future 4
New Frontier 7 PDS Future 4

d d d d

a = Adoption of PDS4 release(s)
d = Distribution of PDS4 data

1.11
V

Last updated 30 Oct 2017: Updated ExoMars Rover, BepiColom, Chandrayaan-2, Psyche launch dates. Updated New Horizons 2014 MU69 flyby. Updated Juno EOM. Extended active missions: Venus Climate Orbiter, Dawn, Voyager 1/2, Mars Orbiter Mission.
  Extended past mission wrapping up archives: Rosetta. Changed MESSENGER, Cassini to "Past" missions. Added new missions: Hope Mars, Mars Orbiter Mission-2, Martian Moon eXplorer. Removed AIM (cancelled).
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      Study:  pre-Phase A  (response to proposal request) 
  Formulation:  Phase A (mission and systems definition)  
  Formulation:  Phase B (preliminary design) 
  Implementation:  Phase C (design) / D (build, test, launch) 
  Operations:  Phase E 
  Extended Operations:  Phase F 
  Data Analysis 
  Proposed Extended Operations 


