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FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21
Mission 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MAVEN (Mars Scout 2) ATM Future 4 12/13

Mars Science Laboratory (MSL) GEO Future 3 D D
Mars Reconnaissance Orbiter (MRO) GEO Active 3   D   D D D D D
Mars Express (ESA) GEO Active 3
Phoenix (Mars Scout 1) GEO Restor 3

Lead Node

10/14

Status PDS-4 
Ready

PDS Milestones
A: Archive Plan Signed        M: MOU Signed
C: Change Lead Node         R: Data Review
D: Data Delivery                   S: SIS Signed
I: ICD Signed                        T: TIM
U A hi Pl U d t d

Phoenix (Mars Scout 1) GEO Restor 3
MER GEO Active 3 D D
Mars Global Surveyor GEO Restor 3
Mars Odyssey GEO Active 3  
Phobos-Grunt (Russia) SBN/NAIF Future
Yinghuo-1 (China) PPI Future
MAX-C Caching Rover (NASA/ESA)
Mars Trace Gas Orbiter
ExoMars (ESA) Rover Future
Mars Sample Return Future
Smart-1 (ESA) IMG Restor
Chang'e 1 (China) GEO/PPI Restor
Chang'e 2 (China) Future
Chang'e 3 (China) Future
Kaguya (SELENE) (Japan) PPI Restor 3
SELENE 2 (Japan) Future
Chandrayaan 1 (India) GEO Restor 3 D D D
Chandrayaan 2 (India) Future
Luna-Glob (Russia) Future
Lunar Reconnaissance Orbiter (LRO) GEO Active 3 D D D D D D D D D
LCROSS (lunar Impactor) GEO Active 3

D
D D

PDS Milestones
A: Archive Plan Signed        M: MOU Signed
C: Change Lead Node         R: Data Review
D: Data Delivery                   S: SIS Signed
I: ICD Signed                        T: TIM
U: Archive Plan Updated

Study:  pre-Phase A  (response to proposal request)
Formulation:  Phase A (mission and systems definition) 
Formulation:  Phase B (preliminary design)
Implementation:  Phase C (design) / D (build, test, launch)
Operations:  Phase E
Extended Operations:  Phase F
Data Analysis
Proposed Extended Operations

LCROSS (lunar Impactor) GEO Active 3
LADEE Orbiter ATM Future 4
International Lunar Network (ILN) Future
MoonNEXT (ESA) Future
MoonLITE (UK) Future
Dawn  (Discovery 9) SBN Active 3 D VR 10/01 D CR 8/01

Deep Impact (Discovery 8) SBN Restor 3
EPOXI (using DI s/c) SBN Active 3 D CFB 10/11 D
MESSENGER PPI Active 3 D MeOI 3/18 D D
Juno (New Frontiers 2) ATM Future 3 8/01 EFB 10/13 JOI 10/19

New Horizons Pluto SBN Active 3 D PFB 7/14

Stardust  (Discovery 4) SBN Restor 3
Stardust-NExT (using Stardust s/c) SBN Active 3 CFB 2/14 D
GRAIL GEO Future 3 9/01 6/12  D D
Discovery AO-2012 6/17
OSIRIS-REX (NF3) Future 12/01
Moonrise (NF3) Future 12/00
SAGE (NF3) Future 12/01
Rosetta SBN Active 3 D Earth11/11 Lute 7/10 D C-G 5/01

 D   D

PDS Milestones
A: Archive Plan Signed        M: MOU Signed
C: Change Lead Node         R: Data Review
D: Data Delivery                   S: SIS Signed
I: ICD Signed                        T: TIM
U: Archive Plan Updated

Study:  pre-Phase A  (response to proposal request)
Formulation:  Phase A (mission and systems definition) 
Formulation:  Phase B (preliminary design)
Implementation:  Phase C (design) / D (build, test, launch)
Operations:  Phase E
Extended Operations:  Phase F
Data Analysis
Proposed Extended Operations

Kepler  (Discovery 10) Active
Hayabusa (MUSES-C) SBN Restor 3 Earth 6/01
Bepi Colombo (ESA) Future
Cassini ATM Active 3 D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D
Cassini-Huygens ATM Restor 3
Laplace (ESA) Future
Ulysses-U.S. PPI Restor 3
Voyager PPI Active 3
Venus Express (ESA) ATM Active 3
Venus Climate Orbiter (JAXA) Future 6/01 Ve 12/01
Outer Planet Flagship Future

PDS Milestones
A: Archive Plan Signed        M: MOU Signed
C: Change Lead Node         R: Data Review
D: Data Delivery                   S: SIS Signed
I: ICD Signed                        T: TIM
U: Archive Plan Updated

Study:  pre-Phase A  (response to proposal request)
Formulation:  Phase A (mission and systems definition) 
Formulation:  Phase B (preliminary design)
Implementation:  Phase C (design) / D (build, test, launch)
Operations:  Phase E
Extended Operations:  Phase F
Data Analysis
Proposed Extended Operations


